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de -1n aximis; in C. o US EPA RECORDS CENTER R

450 Montbrook Lane
Knoxville, TN 37919 .
(865) 691:5052.
(865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

Via Electronic
and U.S. Mail

June 15, 2014

Ms. Leslie Blake

Remedial Prolect Manager
U.S. EPA Region V
Superfund Division (SR- -6J)
77 W. Jackson.Blvd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill. Superfund Site, Gary, Indiana
: Administrative Settlement Agreement and Order on Consent for the
Remedial InvestlgatlonIFeaslblltty Study,
CERCLA Docket No. V-W-14-C-004
May 2014 Monthly Progress Report #001 -

Dear Ms. Bl.ake'

In fulfillment of the requirements of Section IX, Paragraph 32 of the Admlnlstratlve Settlement

Agreement and Order on Conisent for the Rémedial Invesﬂgatuon/Feasublllty Study, CERCLA
Docket No. V-W-14-C-004, the Respondents are submitting the May 2014 monthly progress
report.

Should you have any questlons or comments, do not hesitate to contact me or Mr. Mike
Samples at (865) 691-5052.

~ Sincerely,

de maximis, inc.

Bennie L Underwood

 Project Coordinator

BLU/MHS/dIb

Allentown, PA * Clinton, NJ =Greensboro, GA « Knoxville, TN * San Dlego, CA
: Sarasota; FL « Houston, TX - Windsor. CT -+ Waltham, MA

LT
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Enclosure

cc (via e-mail & regular mail; 2 copies)
- Stephanie Andrews; IDEM
(via e-mail) '
Jeff Cahn, Esq.
David Rieser, Esq.
Mike Samples _
GDL Technical Committee

f:\projects\3237.- gary-development landfil\07- monthiy progress reports\mpr001 (may 2014).dotx.
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MONTHLY PROGRESS REPORT - #001

PROJECT NAME: ~ Gary Development Landfill Superfund Slte

Gary, Indiana
PERIOD COVERED: May;201‘4_

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT _

e The Administrative Settlement Agreement and Order on Consent for Remedral

' |nvestrgatron/Feasrblhty Study (AOC) was signed by the United States Environmental
Protection Agency (U.S. EPA) Region V Director of Superfund Division on May 5, 2014.
Pursuant to Section XXIX, Paragraph 98, the effective date of the AOC is therefore May
12, 2014;

o On May 6, 2014 per Section I, Paragraph 7 of the AOC, Parsans (the selected the
RI/FS Contractor) was providéd with a.copy of the AOC;

e With a letter to U.S. EPA dated May 14, 20'14 the Reéspondents documented
compliance with Section Ill, Task 1.1.1. (Collect and Apalyze Data) of the Statement of -
Work (SOW) for the AOC, by submittal of existing site information. Specifically; on April
22, 2014, eX|st|ng site information obtained by the Respondents was hand delivered to
U.S. EPA in the form of a Historical Data Summary Technical Memorandum, dated
March 2014.. Addltlonally. on May 13, 2014, the Respondenits received confirmation, via
e-mail, from U.S, EPA's EQuIS support site- that data associated with the Historical Data
Summary Technlcal Memorandum was successfully uploaded and submltted to U.S.
EPA electronically according to U.S. EPA Region 5 specifications;

o During the reporting period, theé Respondents initiated the development of Remedial
Investigation/Feasibility: Study (RI/FS) planning documents in anticipation of the scoping
meeting with. technical representatives for U.S. EPA and the Indiana Department of
Environmental Protection (IDEM);

e During the reporting period the Respondents contacted the owner (AMG Resources_
- Corporation) of property located immediately west, and adjacent to, the Site to discuss
and coordinate access to the Site to perform the AOC required Site VISI'[ and '

o Pursuant to Section VI|I (Designation of Contractors and Project Coordlnators) of the
AOC, the Respondents provided notification to U.S. EPA that de maximis, inc. had been
selected as Project Coordinator, and Parsons-as the RI/FS contractor..

B. SAMPLING AND TESTING ACTIONS AND RESULTS

¢ None.

& parer



Monthly Progress Report #001
Gary Development Landfill
June 15, 2014

Page 2 of 2

C. WORK PLANNED FOR NEXT TWO MONTHS

¢ Participate in scoping meeting.with technical representatives for U.S. EP_A and IDEM,
and then continue with the development of the RI/FS planning documents.

D. SCHEDULE OF SIGNIFICANT ACTIVITIES ANd DELIVERABLES

e June 15 - . Anticipated submittal of the May 2014 Monthly Progress Repoft to
U.S. EPA; B :
e June24 - Participate in RI/FS scoping meeting with representatives for U.S.

EPA and IDEM; and,
e Late June - Tentatively conduct AOC fequired site visit, contingent upon access.

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

) None;
F. ENCOUNTERED / ANTICIPATED DELAYS

e U.S. EPA is currently coordinating access to the three (3). separate parcels that

comprise the Site. Additionally, the-Respondents are attempting to arrange for ‘access

. permission from an adjoining parce! of land for egress to the Site. Until access is
obtained from all referenced parties, the Respondents cannot perform a Site visit as

part of the RIFS project scoping and planning document development phase, in

accordance with Section Ill, Paragraph 1.1.2. of the SOW. S

G. COMMUNITY RELATIONS ACTIVITIES

o None.

'f:\p}ojecl5\3231 - gary development landfill\07 monthly progress reports\mprG01 (may 2014).docx
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de maximis, inc.

450 Montbrook Lane
Knoxville, TN 37919
(865) 691-5052
(865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

Via Electronic
and U.S. Mail

July 15, 2014

Ms. Leslie Blake

Remedial Project Manager
U.S. EPARegionV :
Superfund Division (SR-6J)
77 W. Jackson Blvd. '
Chicago, IL 60604-3580

~ Reference:  Gary Development Landfill Superfund Site, Gary, Indiana

Administrative Settlement Agreement and Order on Consent for the
Remedial Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004

June 2014 Monthly Progress Regort #002
Dear Ms. Blake:

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA .
Docket No. V-W-14-C-004, the Respondents are submlttlng the June 2014 monthiy progress
report.

Should you have any questions or comments, do not hesitate to contact me or Mr. Mike
Samples at (865) 691- 5052. ‘

Sincerely,
de maximis, inc,

Proje

BLU/MHS/dIb

Allentown, PA « Clinton, NJ - Greensboro, GA - Knoxville, TN * San Diego, CA
Sarasota, FL - Houston, TX » Windsor, CT - Waltham, MA -

-
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Enclosure

cc.  (via e-mail & regular mail; 2 copies) -
Nick Cooper, IDEM
(via e-mail) - : ‘
Jeff Cahn, Esq.
David Rieser, Esq.
Mike Samples
GDL Technical Committee

f:\projects\3237 - gary development landfilN07 monthly progress reports\mpr002 (june 2014).docx
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de maximis

MONTHLY PROGRESS REPORT - #002

PROJECT NAME: Gary Development Landfill Superfund Site -

 PERIOD COVERED: June 2014

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMEN;I'

Pursuant to Section XXVI, Paragraph 89 of the Administrative Settlement Agreement
and Order on Consent (AOC) for the Remedial Investigation/Feasibility Study (RI/FS),

satisfaction of financial assurance requirements was documented |n a letter from the

Respondents to U.S. EPA, dated June 11, 2014,

On June 11, 2014, the Respondents met with a representative for the owner ("AMG
Resources Corporatlon" or “AMG”) of property located immediately west, and adjacent to

the Site to discuss use of the southern road across their property Ingress/egress to the -

Site is limited and, to perform the AOC required Site Visit, it is necessary to execute an
access agreement with the adjacent land owner; -

On June 24, 2014, technlcal representatlves for U.S. EPA, IDEM, and the Respondents
participated in a scoping meeting as part of the RI/FS planning documents development
and,

During the reportlng penod the Respondents continued the development of RUFS
planning documents. .

B. SAMPLING AND TESTING ACTIONS At\ID RESULTS

None.

C. WORK PLANNED FOR NEXT TWO MONTHS

Participate- in follow-up scoping call with technical rep'resentative's for U.S. EPA and
IDEM, and then continue development of the RIFS planning documents; and,

Continue to pursue access to AMG property for ingress/egress to the Stte.

D. SCHEDULE OF SIGNIFICANT ACTIVITIES AND DELIVERABLES

July 15 - Participate in follow—up conference call vuith U.S. EPA and IDEM
representatives to continue discussion regarding the RI/FS planning
documents development; and,

Late July - Tentatively conduct AOC required site visit, contingent upon access.

O



de maximis

Monthly Progress Report #002
Gary Development Landfill
July 15, 2014

Page 2 of 2

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

¢ None.

F. ENCOUNTERED / ANTICIPATED DELAYS

¢ The Respondents understand that U.S. EPA is continuing to coordinate access to the
three (3) separate parcels that comprise the Site. Additionally, the Respondents are
attempting to .arrange for access permission from an adjoining parcel of land for
ingress/egress to the Site (see above). Until access is obtained from all referenced
parties, the Respondents cannot perform a Site visit as part of the RI/FS project
scoping and planning document development phase, in accordance with Section I,
Paragraph 1.1.2. of the SOW. .

G. COMMUNITY RELATIONS ACTIVITIES

« None.

f:\projects\3237 - gary development landfil\07 monthly progress reports\mpr002 (june 2014).do_cx
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de maximis, inc.

450 Montbrook Lane
Knoxville, TN 37919
(865) 691-5052
(865) 691-6485 FAX
(865) 691-9835 ACCT. FAX
Via Electronic Mail _

August 15, 2014

Ms. Leslie Blake

Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Blvd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreemerit and Order on Consent for the
‘Remedial Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004

July 2014 Monthly Progress Report #003

" Dear Ms. Blake:

In fulfillment of the requirements of Section I1X, Paragraph 32, of the Administrative Settlement

Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA
- Docket No. V-W-14-C-004, the Respondents are submitting the July 2014 monthly progress
report.

Should you have any questions or comments, do not hesitate to contact me or Mr. Mike
Samples at (865) 691-5052.

, Slncerely,
de max:mls, inc.

~ Bennie L. UndenNood
Project Coordinator

BLU/MHS/dIb

Enclosure
cc.  (via e-mail)
- Nick Cooper, IDEM
Jeff Cahn, Esq.
David Rieser, Esq.
Mikeé Samples
GDL Technical Commlttee

Allentown, PA « Clinton, NJ « Greensboro, GA « Knoxville, TN * San Diego, CA
Sarasota, FL * Houston, TX .- Windsor, CT + Waltham, MA

(4}
PAPER
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de maximis

MONTHLY PROGRESS REPORT - #003

PROJECT NAME: ~ Gary Development Landfill Superfund Site

PERIOD COVERED: July 2014

A. ACTIONS TAKEN TOWARD C'OMPLIANCE WITH THE SETTLEMENT AGREEMENT

o  With a letter dated July -8, 2014, the Respondents requested that U.S. EPA grant an
extension of time. for the submittal of the RI/FS Planning Documents. This request was
necessary because. the Respondents are unable to complete the planning documents
without having Site access to perform a Site inspection. In a letter dated July 16, 2014,
U.S. EPA approved an extension of time for, “no more than 60 days”, once the
Respondents: are notified by U.S. EPA that access to the Site has been secured;.

» Actess to the Site is limited and during the reporting period activities continued to gain
' ingress/egress via an adjacent parcel owned by AMG Resources. Corporatlon (AMG). A
Non-Exclusive Limited Right of Access to traverse the AMG property is belng negotlated
The -agreement, if executed, will aIIow access to the. Site to conduct activities. in
performance of the SOW specified in the AOC. The agreement will provide. right of
access to the Respondents, their representatives, contractors, and subcontractors and -
to authorized representatives of the United States and State of Indiana. mvolved in the
Site;

¢ On -July 15, 2014, technical representatives for U.S. EPA, IDEM, and the Respondents
participated in a WebEx conference call to further dISCUSS development of the RI/FS
planning documents;

o During the reporting period, the Respondents: contlnued the development of RI/FS
planning docurients; and,

e Pera July 15, 2014 correspondence, U.S. EPA requested that future Monthly Progress
Reports only be provided via electronic submission (i.e., don't follow with hard copy).

‘B. _SAMPLING AND TESTING ACTIONS AND RESULTS
-« None.

C. WORK PLANNED FOR NEXT TWO MONTHS

e Conduct a Site visit, contingent upon Site access, and continue development ‘of the
RI/FS planning documents; and, .

o Cornitinue to pursue. access to AMG property for ingress/egress to the Site.

O
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de maxiniis

* Monthly Progress Report #002
Gary-Development Landfill
August 15, 2014

Page 2 of 2

D. SCHEDULE OF SIGNIFICANT ACTIVITIES AND DELIVERABLES
o Late August - Tentatively conduct AOC required site viéit, contingent upon access.

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

* None:
F. ENCOUNTERED / ANTICIPATED DELAYS

e The Respondents understand that U.S. EPA is continuing to coordinate access to the
three (3) separate parcels that comprise the Site. Additionally, the Respondents are
attempting to arrange for access permission from an adjoining parcel of land for
ingress/egress to the Site (see above). Until access is obtained from all referenced
parties, the. Respondents cannot perform a Site visit as part of the RI/FS project
scoping and planning document development. phase; |n accordance with Section- 1ll,
Paragraph 1.1.2. of the SOW.

G. COMMUNITY RELATIONS ACTIVITIES

o None.

f:\projects\3237 - gary development landfilNO7 monthly progress réports\mpr003 (july 2014).docx
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rdéssmaxz’?“m&'{sﬁ inec:
450 Montbrook Lane

Bennie L. Underwoo

Knoxuville, TN. 37919

(865) 691-5052 A

© (865) 691- 6485 FAX
. . (865). 691-9835 ACCT. FAX
Via Electronic Mail :

Sspt'ember 15, 2014

Ms. Leslie Blake
Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR- 6J).
77 W. Jackson Blvd.
Chicago, IL 60604-3590

Reference: Gary’ Development Landfill Superfund Site, Gary, lndlana
Adiministrative Settiement Agreéement and Order on Consent for the'
Remedial Investigation/Feasibility Study,
CERCLA Docket No, V-W-14-C-004

Augdust 2014 Monthly Progress Report #004
Dear Ms: Blake:

In fulfilment of the requirements of Section IX, Parégraph 32, of the: Administrative Settlement
Agreement and Order on Consent for the Remedial InvestlgatloaneaSIblllty Study, CERCLA
Docket No. V-W-14-C-004, the- Respondents are submlttlng the August 2014 monthly progress
report. _

Should you have any questions or comments do not hesitate to contact me or Mr. Mike
Samples at (865) 691-5052.

. Sinhcerely,

de maximis, inc.

Project Coordinator

BLU/MHS/dlb

Enclosure
cc. (via e-mail)
Nick Cooper, IDEM
Jeff Cahn; Esq.
David Rieser, Esq.
Mike Samples
GDL Technical Committee

Allentown, PA Clinton, NJ - Greensboro, GA ¢ Knoxville, TN+ San Diego, CA
Sdrasota, FL » Houston, TX * Wlndsor, CT - Waliham, MA

Y



- VA

de. maximis

MONTHLY PROGRESS REPORT - #004

PROJECT NAME: Gary Development Landfill Superfund Site

PERIOD COVERED: . August 2014

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT

) Durlng the reporting period, activities continued towards gaining ingress/egress to the
. Site via an adjacent parcel owned by AMG Resources Corporatuon (AMG). A Non-
Exclusive Limited Right. of Access to traverse the AMG property is being negotiated.
The agreement, if executed, will allow access to the Site to conduct activities in
performance of the SOW specified in the AOC. The agreement will provide right of
access to the. Respondents,. their representatives, contractors, and subcontractors and

to authorized representatlves of the United States and State of Indnana mvolved in the

Site; and

» During the. reporting period, ‘the Respondents continued the development of RI/FS
planning documents.

B. SAMPLING AND TESTING-’ACTIONS AND RESULTS

¢ None:

C. WORK PLANNED FOR-NEX\T TWO MONTHS

o Conduct a Site visit, contlngent upon Site access and contmue development of the
RI/FS planning documents; and,

* Conti_h_u_e to pursue access. to AMG property for ingress/egress to the Site.

- D. SCHEDULE OF SIGNIFICANT ACTIVITIES AND DELIVERABLES

o Late September - Tentatively conduct AOC. required Site- visit; contlngent upon
access.

E. CHANGES IN RI/FS WORK PI;ANS OR ACTIVITIES.

e None.

a PAPER
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de maximis

Monthly Progress Report #004
Gary Development Landfill
September 15, 2014

Page 2 of 2

F. ENCOUNTERED/ ANTICIPATED DELAYS

¢ The Respondents understand that U.S. EPA is contmumg to coordinate access to the
three (3) separate parcels that comprise the Site. Additionally, the Respondents are
attempting to arrange for access permission from an adjoining parcel of land for
ingress/egress to the Site (see above). Until access is obtained from all referenced
partles the Respondents cannot perform a Site visit as part of the RIFS project
scoping and planning document development phase, in accordance with Section Ill,
Paragraph 1.1.2. of the SOW.

G. COMMUNITY RELATIONS ACTITIES

¢ None.

f\projects\3237 - gary development 1andfil\O7 monthly progress reports\mpr004 (august-2014).docx
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'Via Electronic Mail

. VA
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_de IMaTImIS, Ine:

450 Montbrook Lane : n
Knoxville, TN 37919
(865) 691-5052

(865) 691-6485 FAX.
(865) 691-9835 ACCT, FAX

October 15, 2014 -

| Ms. Leslie Blake

Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J).
77 W. Jackson Blvd.
Chicago, IL 60604-3590

Reference: Gary Development Landf' Il Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the
Remedial Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004
September 2014 Monthly Progress Report #005

Dear Ms. Blake:

In fulfillment of the requurements of Section IX, Paragraph 32, of the Admlnlstratlve Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA
Docket No. V-W-14-C-004, the Respondents are submitting the September 2014 monthly
progress report.

'S,hould you have any questions or comments, do not hesitate to contact me or Mr. Mike

Samples at (865) 691-5052.

Sincerely,
de maximis, inc.

ennie L. Underwoo - :
Project Coordinator :

BLU/MHS/dIb

Enclosure
cc: (via e-mail)
Nick Cooper, IDEM
Jeff Cahn, Esq.
David Rieser, Esq.
Mike Samples
GDL Technical Committee

Allentown, PA ¢ Clinton, NJ '+ Greensboro, GA * Knoxville, TN « San Diego, CA
Sarasota, FL » Houston, TX « Windsor; CT » Walthain, MA
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‘de maxinpis

MONTHLY PROGRESS REPORT - #005

PROJECT NAME: Gary Development Landfill Superfund Site

PERIOD COVERED: September 2014

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT

During the reporting -period, steps continued to be taken by the Gary Development
Landfill PRP Group (“Respondents” or “Group) to secure ingress/egress to the Gary
Development Landfill Site (*Site”) via an adjacent parcel owned by AMG Resources
Corporation (“AMG") and,

During ‘the reporting period, the Respondents continued the development of RI/FS
planning documents.

B. SAMPLING AND TESTING ACTIONS AND RESULTS

None..

C. WORK PLANNED FOR NEXT TWO MONTHS

Anticipate the execution of an Administrative. Warrant by the United States District. Court
which will cover the three properties, that together comprise the Site, allowing for access
to the Site for performing the AOC required work;

Finalize a Non-Exclusive Limited Right of Access between AMG and the Group which

will allow access to the Site via an adjoining property,
Coordinate and conduct the AOC required Site visit; and,

Continue development of the RI/FS planning documents.

D. SCHEDULE OF SIGNIFICANT ACTIVITIES AND DELIVERABLES

Early October - Receive notification from U.S. EPA that an Administrative Warrant
was executed allowing access to the Site for performing the. AOC
requtred work;

Early October. - Notify U.S. EPA that a Non-Exclusive Limited Right of Access

between AMG and the Group was formally executed

Late October

Tentatively conduct AOC required Site visit; and

December 8

Submit to USEPA the RI/FS planning documents.

¥ et
ﬁ PAPER
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Monthly Progress Report- #005
Gary Development Landfill
October 15, 2014

Page 2 of 2

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

o None.

F. ENCOUNTERED / ANTICIPATED DELAYS

¢ None.

G. COMMUNITY RELATIONS ACTIVITIES

e None.

f:\projects\3237-- gary development landfil\07 monthly progress reports\mpr005 (september 2014).docx
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de masimis, ine.
450 Montbrook Lane
Knox6ville6, TN 37919
s Elactranio. Mai (865) 691-5052
Via Electronic.Mail  (865) 691-6485 FAX
~(865) 691-9835 ACCT. FAX .

November 14, 2014 -

Ms. Leslie Blake
Remedial Project Manager
U.S. EPA Region'V

- Superfund Division (SR-6J)
77 W. Jackson Bivd.
Chlcago IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the
Remedial Investigation/Feasibility. Study,
CERCLA Docket No. V-W-14-C-004
October 2014 Monthly Progress Report #006

Dear Ms. Blake

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA

Docket No. V-W-14-C-004, the Respondents are.submitting the October 2014 monthly progress

report.

Should you have any questions or comments do not hesitate to contact me or Mr. Mlke
Samples at (865) 691-5052.

Sincerely,
de maximiis, inc.

Bennie L. Underwoe_ _
Project Coordinator

BLU/MHS/dIb

Enclosure
cc: (via e-mail)
Nick Cooper, IDEM
Jeff Cahn, Esq.
David Rieser, Esq.
Mike Samples
GDL Technical Committee

Allentown, PA - Clinton, NJ « Greensboro, GA * Knoxville, TN s San Diego; CA
Sarasota, FL - Houston, TX ¢ Windsor, CT « Waltham, MA

(Y
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de maximis

'MONTHLY PROGRESS REPORT - #006

PROJECT NAME: Gary Development Landfiil Superfund Site... ... R

PERIOD COVERED: October 2014

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT

. Du'ring the reporting period, ingress/egress to the Gary’ Development Landfill Site (“Site”)
via an adjacent parcel owned by AMG Resources. Corporation ("AMG") was secured by
the Gary Development Landfii PRP Group ("Respondents” or “Group”). A Non-
Exclusive Limited Right of Access to traverse the AMG property was negotiated. The
agreement allows access to the Site to conduct activities in performance- of the
Statement of Work (*SOW") specified in the Administrative Order on Consent (“AOC"),
The agreement provides right of access to the Respondents their representatives,
contractors, and subcontractors and to authorized representatives of the’ United States
-and the State of Indiana;

e On October 9, 2014 the Respondents received notification from the United States
Environmental Protection Agency (* USEPA" or “Agency ") that an Administrative Warrant
for Entry, Inspection, Investigation, Sampling, and Taking Photographs (“Warrant®) had
been executed by the United States District Court, Northern District of Indiana,
Hammond Division. The Warfant covers the three propeities that together comprise the
Site and allows for access to the Site for performing the AOC required Site Visit and
conducting other activities related to performing required work;

e On October 23, 2014, representatives on behalif of the USEPA, Indiana Department of
Environmental Management (“IDEM”), and the Respondents participated in the AOC
required Site visit; and,

e During the reporting period, the Respondents continued the development of RI/FS
planning documents.

B. SAMPLING AND TESTIN(} ACTIONS AND RESULTS |

 During the October 23, 2014-Site visit, field measurements were collected by the:
Respondents’ contractor from four of the existing gas vents. The results will be
tabulated and presented to USEPA under separate cover during the next reporting
period.

C. WORK PLANNED FOR NEXT TWO MONTHS

o Continue development of the RI/FS planning documents, and submit to USEPA for
approval.

O
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de maximis

. Monthly Progress Report #006
Gary Development Landfill
November 14, 2014

Page 2 of 2

D. SCHEDULE OF SIGNIFICANT ACTIVITIES AND DELIVERABLES ~

o Early November - Provide USEPA_ with gas vent field measurements collected
during the October 23, 2014 Site visit; and,

e December8 - Submit to USEPA the RI/FS planning documents.

E. CHANGES IN RI/FS WORK PQNS OR ACTIVITIES
¢ None. '

F. ENCOUNTERED / ANTICIPATED DELAYS

* None.

G. COI\_II_I_VI_UNITY RELATIONS ACTIVITIES

e None.

f:\projects\3237 - gary development Iandﬁll\b7 monthly progress reports\mpr006 (october 2014).docx
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de: maxymps, mc.,A

450 Montbrook . l..ane

g N

Via Electronic Mail (865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

January 15, 2015

Ms. Leslie Blake

Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Blvd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Supeifund Site, Gary, Indiana
Administrative Settlement Agre_e_ment and Order on Consent for the -
‘Remedial Investigation/Feasibility Study, :
CERCLA Docket No. V-W-14-C-004 _
December 2014 Monthly Progress Report #008

Dear Ms. Blake:

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA
Docket No. V-W-14-C-004, the Respondents are submitting the December 2014 monthly ,
progress report.

Should you have any questions or comments, do not-hesitate to contact me or Mr. Mike.
Samples at (865) 691-5052.

Smcerely,
de maximis, inc.

ennie L. Undérivood”
Project Coordinator

BLU/MHS/dIb

Enclosure
cc: (via e-mail)
Nick Cooper, IDEM
Jeff Cahn, Esq.
‘David Rieser, Esq.
Mike Samples
GDL Technical Committee

Allentown. PA - Clinton, NJ « Greensboro, GA * Knoxville. TN +» San Dlego. CA
Sarasota, FL » Houston, TX * Windsor, CT ' Waltham, MA

b Yo



de' maximis:

MONTHLY PROGRESS REPORT - #008

PROJECT NAME: " Gary Development Land_ﬁll Superfund Site

PERIOD COVERED: December 2014 _

7

.A'. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT A’G.REEMENT

e Inan e-mall dated December 10; 2014, U.S. EPA provided prellmmary comments on the
Quality Assurance Project Plan (* QAPP” or “Appendix A”).portion of the RI/FS Work Plan
(Work Plan). The Work Plan, and remaining Appendices, are currently still under review
by US. EPA. On December 23, 2014, U.S. EPA approved a request from the
Respondents for an extension of time, until January 25, 2015, to revise and resubmit the
QAPP. :

B. SAMPLING AND TESTING ACTIONS AND RESULTS
¢ None.

'C. WORK PLANNED. FOR NEXT TWO MONTHS

o Select, and propose to U.S. EPA for approval; a contractor for laboratory seivices.

¢ Revise and resubmit the QAPP by January 25, 2015, in accordance with U.S. EPA’s
comments.

D. SCHEDULE OF SIGNIFICANT ACTIVITIES AND DELIVERABLES

o. January 25, 2015 — Resubmitthe revised QAPP.

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITLE_S‘
. 'N,o_ne.-

F. ENCOUNTERED/ANTICIPATED DELAYS

e None.

G. COMMUNITY RELATIONS ACTIVITIES

¢ None.

O



de maxim Z5’-5'917’1’727&,

450 Montbrook Lane:
Knoxville, TN 37919
{865) 691-5052
, . , _(865) 691-6485 FAX
Via Electronic Mail (865) 691-9835 ACCT. FAX

February 13, 2015

Ms. Leslie Blake

Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Blvd.
Chicago, IL 60604-3590

L}

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the
- Remedial Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004
January 2015 Monthly Progress Report #009

Dear Ms, Blake:

In fulfillment of the requirements of Section IX, Paragraph 32, of the-Administrative Settlement.
Agreement and Order on Conserit for the Remedial Investigation/Feasibility Study, CERCLA:
Docket No. V-W-14-C-004, the Respondents are submitting the January 2015 monthly progress
report. '

Should you have any questions or comments, do not hesitate t6 contact me or Mr. Mike
Samples at (865) 691-5052.

‘Sincerely,
de maximis, inc.

Project Coordinator . // ‘

BLU/MHS/akw

Enclosure

- ¢C: (via e-mail)

Nick Cooper, IDEM

Jeff Cahn, Esq.

David Rieser, Esq.

Mike Samples _
GDL Technical Committee

Allentown, PA - Clinton, NJ * Greensboro, GA * Knoxville, TN « San Diego, CA - Rlversidé, CA
Cortland, NY. » Wheaton, IL * Sarasota, FL - Houston, TX » Windsor, CT « Waltham, MA * Guilderland, NY

- a PAPER



de maxiinis

MONTHLY PROGRESS REPORT - #009

PROJECT NAME: Gary Development Landfill Superfund Site

PERIOD COVERED: January 2015

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT

In a letter dated January 19, 2015, the Respondents notified the United States
Environmental Protection Agency (U.S. EPA) that TestAmerica Laboratories, Inc.
(TestAmerica) had been selected as the Remedial Investigation/Feasibility Study (RI/FS)
contractor to provide laboratory services. With an e-mail dated January 20, 2015 u.s.
EPA provided conditional approval of TestAmerica.

In an e-mail dated Janua'ry 20. 2015, the Respondents received comments on the RI/FS
Work Plan, dated November 2014, from both U.S. EPA and the Indiana Department of
Environmental Management (IDEM). In an e-mail dated January 21, 2015, the

'Respondents confirmed that in accordance with U.S. EPA's direction, detailed

responses to U.S. EPA and IDEM comments would be provided by February 4, 2015.

On January 26, 2015, the revised Quality- Assurance Project Plan ("QAPP” or "Appendix
A”) portion of the RI/FS Work Plan was submitted electronically to U.S. EPA. The QAPP
was revised in accordance with U.S. EPA’s comments, dated December 10, 2014,

B. SAMPLING AND TESTING ACTIONS AND RESULTS

None.

C. WORK PLANNED FOR NEXT TWO MONTHS

Submit detailed responses to the U.S. EPA and IDEM comments on the RI/FS Work

Plan.

Participate in a meeting with U.S. EPA and IDEM representatlves to discuss and reach
agreement on revisions to the RI/FS Work Plan.

Revise the RI/FS Work Plan and submit to U.S. EPA for approval.



—

de maximis

Monthly Progress Report #009
Gary Development Landfill .
February 13, 2015

Page 2 of 2

D. SCHEDULE OF SIGNIFICANT ACTIVITIES AND DELIVERABLES

e February.4, 2015 — Submit responses to U.S. EPA and IDEM comments on the RI/FS
Work Plan. ' :

o February 18, 2015 - Technical meeting scheduled with U.S. EPA, IDEM and
Respondents to discuss and' reach agreement on proposed
revisions to the RI/FS Work Plan.

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

» None.
F. ENCOUNTERED / ANTICIPATED DELAYS
¢ None.

G. COMMUNITY RELATIONS ACTIVITIES

¢ None.

f:\projects\3237 - gary development landfilNO7 monthly progress reports\mpr009 (january 2015).docx
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de maximis, inc.

450 Montbrook Lane
Knoxville, TN 37919
(865) 691-5052
. (865) 691-6485 FAX
Via Electronic Mail (865) 691-9835 ACCT. FAX

March 13, 2015

Ms. Leslie Blake _
Remedial Project Manager
U.S. EPA Region V S
Superfund Division (SR-6J)
77 W. Jackson Blvd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the
Remedial Investigation/Feasibility Study, .
CERCLA Docket No. V-W-14-C-004
February 2015 Monthly Progress Report #010

Dear Ms. Blake:

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA
Docket No. V-W-14-C-004, the Respondents are submitting the February 2015 monthly
progress report.

Should you have any questions or comments, do not hesitate to contact me or Mr. Mike
Samples at (865) 691-5052. .

Sincerely,
de maximis, inc.

ennie L. Underwood
Project Coordinator

BLU/MHS/akw

Enclosure
cc: (V|a e-mail)
Nick Cooper, IDEM
Jeff Cahn, Esq.
David Rieser, Esq.
Mike Samples
GDL Technical Committee

Allentown, PA ¢ Clinton, NJ * Greensboro, GA « Knoxville, TN - San Diego, CA . Riverside, CA .
Cortland, NY * Wheaton, IL - Sarasota, FL. - Houston, TX - Windsor, CT - Waltham, MA ¢ Guilderland, NY a
. PAPER
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de maskimis

MONTHLY PROGRESS REPORT - #010

PROJECT NAME: Gary'DeveIopment Landfill Superfund Site

PERIOD COVERED:  February 2015

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT
AGREEMENT

e On February 4, 2015, the Gary Development Landfill Site PRP Group
(Respondents) provided the United States Environmental Protection Agency
(EPA) with responses to RI/FS Work Plan comments from EPA and the Indiana
Department of Environmental Management (IDEM), dated January 20, 2015.
Subsequently, on February 18, 2015 technical representatives for EPA, IDEM
and the Respondents participated in a meeting to discuss the RI/FS Work Plan.
In follow-up to the meeting, EPA provided the Respondents with an e-mail, dated
February 19, 2015, which. indicated that “EPA will postpone addressing further
comments to the RIFS Work Plan until a petition is submitted by the
Respondents.” The intent of the referenced petition will be to justify the
application of EPA’s presumptlve remedy approach to the Gary Development
Landfill Site.

o With an e-mail dated February 9, 2015, EPA provided the Respondents with final
comments on the January 26, 2015 revision of the Quality Assurance Project
Plan (“QAPP” or “Appendix A”) portion of the RI/FS Work Plan. In accordance
with discussions that occurred during the February 18, 2015 meeting (see
above), the final two (2) comments will need to be discussed dlrectly with EPA’s
quallty assurance personnel.

e On February 17, 2015, the Respondents contractor (Parsons) directly provided
EPA with insurance documentation, intended to satisfy the Respondents
obligations under Section XXV of the Administrative Settlement Agreement and
Order on Consent (AOC), effective May 12, 2014.

B. SAMPLING AND TESTING ACTIONS AND RESULTS

e None.

O
PAPER
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Monthly Progress Report #010
Gary Development Landfill
March 13, 2015

Page 2 of 2

C. WORK PLANNED FOR NEXT TWO MONTHS -

) Particip'ate in call with EPA’s quality assurance personnel to discuss final QAPP
comments, dated February 9, 2015, and revise QAPP as determined to be
appropriate. : '

e Prepare and submit for EPA approvél, a petition justifying the application of
EPA's presumptive remedy approach to the Gary Development Landfill Site.

. Continué discussions with EPA regarding the RI/FS Work Plan (Work Plan),
- address additional EPA comments, if any, and submit the revised Work Plan to
EPA for approval. ' ' '

D. SCHEDULE OF SIGNIFICANT ACTIVITIES AND DELIVERABLES

e March 5, 2015 - Submit petition -requestihg that EPA apply its presumptive
remedy-approach to the Gary Development Landfill Site. '

E. CHANGES IN RIFS WORK PLANS OR ACTIVITIES

e None.

F. gNCOL_JNT'ERED I ANTICIPATED DELAYS
o None. -

G. COMMUNITY RELATIONS ACTIVITIES

e None.

f:\projects'\323;r' - gary development landfil\07 monthly progress reports\mpr010 (february 201 5)_.doéx
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de mascimis, inc.

450 Montbrook Lane

Knoxville, TN 37919

. (865) 691-5052

(865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

Via. Electronic Mail

April 15, 2015

Ms. Leslie Blake _
Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Bivd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the
Remedial Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004

March 2015 Monthly Progress Report #011

Dear Ms. Blake:

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA
Docket No. V-W-14-C-004, the Respondents are submitting the March 2015 monthly progress
report. ’

Should you have any questions or comments, do not hesitate:to contact me or Mr. Mike
Samples at (865) 691-5052.

Sincerely,
de maximis, inc.

ennie L. Underwood?:
Project Coordinator

BLU/MHS/akw
Enclosure

cc.  (via'e-mail)
" Nick Cooper, IDEM
Jeff Cahn, Esq.
David Rieser, Esq.
Mike Samples
GDL Technical Committee

Allentown, PA - Clinton, NJ * Greensboro, GA - Knoxville, TN « San Diego, CA
Sarasota, FL » Houston, TX * Windsor, CT - Waltham, MA

4
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de maximis:

MONTHLY PROGRESS REPORT - #011

' PROJECT NAME:  Gary Development Landfill Superfund Site

PERIOD COVERED: March 2015

A.

ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT

On March 3; 2015 in response to a rrequest, by the United States Environmental
Protection Agency (EPA) and in accordance with Section' | of the Statement of Work of

~ ‘the Administrative Settlement Agreement and Order on Consent (AOC), the Gary

Development Landfill Site PRP Group (Respondents) provided EPA with a petition

justifying the application of EPA's presumptive remedy .approach to the Gary_

Development Landfill.

During the reporting period, representatives on b_e_half'of'the'Requndents participated irt

"a discussion with EPA’s quality assurance personnel concerning EPA’s final two

comments on the Quality Assurance Project Plan, dated February 9, 20'15.

SAMPLING AND TESTING ACTIONS AND RESULTS

None:

WORK PLANNED FOR NEXT TWO MO MONTHS

Upon receiving EPA concurrence that the presumptive remedy guidance approach is
applicable to the Gary Development Landfill Site, continue discussions with EPA

regarding the RI/FS Work Plan (Work Plan), address addltlonal EPA comments, |f any,

and submit the revised Work Plan to EPA for-approval.

SCHEDULE OF SIGNIFICANT ACTIVITIES'ANDxDELIVERABLES

All respondents that have submltted financial assurance using a corporate guarantee will
be submitting an annual update by the anniversary of the Effective Date of the AOC,
May 12, 2015. .

CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

None.

ENCOUNTERED / ANTICIPATED DELAYS

None.

. COMMUNITY RELATIONS ACTIVITIES

None.

o

nmrge—s
PAPER
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de: maximis, inc.

450 Montbrook Lane
Knoxville, TN 37919
(865) 691-5052
(865) 691-6485 FAX
(865) 691 9835 ACCT. FAX

Via Electronic Mail

May 15, 2015

Ms. Leslie Blake

Remedial Project Manager
U.S. EPARegionV
Superfund Division (SR-6J)
77 W. Jackson Bivd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana

_ Administrative Settlement Agreement and Order on Consent for the
Remedial Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004
April 2015 Monithly Progress Report #012

Dear Ms. Blake:

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA
Docket No. V-W-14-C-004, the Respondents are submitting the April 2015 monthly progress
report.

Should you have any questions or comments, do not hesitate to contact me or Mr. Mike
Samples at (865) 691-5052. .

Sincerely,
de maximis, inc.

'ennie L. Underwood
Project Coordinator

BLU/MHS/akw
Enclosure

cc:  (via'e-mail) ,
Nick Gooper, IDEM
Jeff Cahn, Esq.
David Rieser, Esq.
Mike Samples
GDL Technical Committee

Allentown, PA Clinton. NJ « Greensboro, GA « Knoxville, TN « San Dlego, CA
Sarasota, FL * Houston, TX ¢ Windsor, CT * Waltham, MA

O
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MONTHLY PROGRESS REPORT - #012

PROJECT NAME: 'Gary Development Landfill Superfund Site

PERIOD COVERED: April 2015

A.

ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT

On April 23, 2015, the United States Environmental Protection Agency (EPA). provided
the Gary Development Landfill Site PRP Group (Respondents) with comments on the
Petition Justifying the Application of EPA’s Presumptive Remedy Approach to the Gary
.Development Landfill Site (GDL Site), dated March 3, 2015. ,

. SAMPLING AND TESTING ACTIONS AND RESULTS

None.

WORK PLANNED FOR NEXT TWO MONTHS

Respond by May 25, 2015 to EPA's comments on the Petition Justlfymg the. Appllcatlon
of EPA’s Presumptive Remedy Approach to the GDL Site.

Upon receiving EPA concurience that the presumptive remedy guidance approach is
applicable to the Gary Development Landfill Site, continue discussions with EPA
regarding the RI/FS Work Plan (Work Plan), address additional EPA comments, if any,
and submit the revised Work Plan to EPA for approval.

Continue to evaluate the Potential Source Area/Hot Spot Evidence materials that were
provided to the Respondents by EPA during the February 18, 2015 meeting. As part.of
this evaluation, the Respondents are attempting to ldentlfy and obtain copies of
additional aerial photographs.

SCHEDULE OF SIGNIFICANT ACTIVITIES AND DELIVERABLES

Send correspondence to EPA addressing Contractor insurance.

All respondents that have submitted financial assurance using a corporate guarantee will
be submitting an annual update by the anniversary of the Effective Date of the AOC,
May 12, 2015.

CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

None.

f:\projects\3237 - gary development landfilN07 monthly progress reports\mpr012 (april 201 5).docx
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Monthly Progress Report #012
Gary Development Landfill
May 15, 2015

Page 2 of 2

F. ENCOUNTERED/ A'NTIQIPATEDD'ELAYS

e None.

G. COMMUNITY RELATIONS ACTIVITIES

* None.

f:\projects\3237 - gary development landfil\07 monthly prégress reports\mpr012:(april 2015).docx
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Project Coordinator

de MGXI‘WZ?IZ% iﬁ(C’.

450 Montbrook Lane
Knoxville, TN 37919
(865) 691-5052.
(865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

Via Electronic Mail

July 15,2015

Ms. Leslie Blake
Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Bivd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement.and Order on Consent for the
Remedial Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004
June 2 2015 Monthlv Progress Report #014

Dear Ms Blake: .

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreemenit and Order on Consent for thie Remedial Investigation/Feasibility Study, CERCLA
Docket No. V-W-14-C-004, the Respondents are submitting the June 2015 monthly progress

report.

Should you have any quest|ons or comments, do not hesitate to contact me or Mr. Mike

Samples at (865) 691-5052.

Sincerely,
de maximis, inc.

3ennie L. Unden/vood :

BLU/MHS/akw
Enclosure

cc: (via e-mail) -
Nick Cooper, IDEM
Jeff Cahn, Esq.
‘David Rieser, Esq.
Mike Samples
GDL Technical Committee

Allentown, PA - Clinton, NdJ * Greensboro, GA - Knoxville, TN * San Diega,. CA * Riverside, CA
Cortland, NY Wheaton, IL * Sarasota, FL - Houston, TX * Windsor, CT * Waltham, MA - Guilderland NY.

O
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MONTHLY PROGRESS REPORT - #014
PROJECT NAME: - Gary Development Landfill Superfund Site
" PERIOD COVERED: June 2015

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT

e On June 12, 2015, the Gary Development Landfill Site PRP Group (Respondents).
provided the. United States Environmental -Protection Agency (EPA) with a letter
containing additional details regarding the record réview performed by the Respondents.
This letter was in response to an e-mail request from EPA, dated June 5, 2015, with
respect to the Respondents May 22, 2015 responses to EPA’s April 23, 2015 comments
on the Petition Justifying the Application of EPA’s. Presumptive Remedy Approacti to the
Slte dated March 3, 2015.

o Dunng the reporting period the. Respondents obtained copies ‘of additional aerial
photography and performed an evaluation of the Potential Source Area/Hot: Spot

Evidence materials: that were provided to the: Respondents by EPA during the February
18, 2015 meeting.

B. SAMPLING AND TESTING ACTIONS AND RESULTS
e None.

C. WORK PLANNED FOR NEXT TWO MONTHS

¢ Upon receiving EPA concurrence that the presumptive remedy guidance approach is
applicable to the Gary Development Landfill Site, continue discussions with EPA
regarding the RI/FS Work Plan (Work Plan), address additional EPA comments, if any,
and 'submit the revised Work Plan to EPA for approval.

o Provide EPA with a letter discussing the Respondents evaluation of the Potential Source
Area/Hot Spot Evidence materials.that were provided to the Respondents by EPA during
the February 18, 2015 meeting:

D. SCHEDULE OF SIGNIFICANT ACTIVITIES AND DELIVERABLES

o None.

1\projects\3237 - gary development landfilN07 monthly pregress reports\mpr014 (june 2015).docx
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Monthly Progress Report #014
Gary Development Landfill
July 15, 2015

Page 2 of 2

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES
; None, |
F. ENCOUNTERED / ANTICIPATED DI_ELAYS
* None. | |

G. COMMUNITY RELATIONS ACTIVITIES

o None.

f:\projects\3237 - gary development landfilNO7 monthly progress reports\mpr014 (june 2015).docx
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